Attachment 3: Procurement timeline NWAWP and SKRM group procurements

ATTACHMENT 4 - KEY DATES	2020												2021							
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
CARETAKER PERIOD									22-Sep	23-Oct										
LOCAL GOVERNMENT ELECTIONS										24-Oct										
SE AWP			EOI OUT TO MARKET										TENDER PROCESS START							
NW AWP	MOU SIGNED					BUSINESS CASE DRAFT APPROVAL									EOI OUT TO MARKET					TENDER PROCESS START
SKRM		MOU SIGNED				TENDER PROCESS START														CONTRACT COMMENCES
RECYCLING CONTRACT (Cleanaway)																				END DATE - OPTION TO EXTEND
LANDFILL	TENDER PROCESS START															CONTRACT COMMENCES				
CoPP KERBSIDE COLLECTION			TENDER PROCESS START													CONTRACT COMMENCES				

■ PROCESS ONGOING   ■ ACTION   ■ CARETAKER PERIOD